

Phase exit gate

While you are there • At the end of each phase

A phase is not finished because the feature works. Complete one sheet per phase you claim to have closed.

Hospital	Unit / area	Completed by	Date

Phase being closed

Phase (1-4)	Name	Claimed closed on	By

1. Engineering conditions — evidence for each

Condition	Met? (Y/N)	Evidence (what was shown, to whom)
Phase-specific gate (see handbook D-4 table)		
Works offline-tolerantly — degrades sensibly when power or network fails		
A hospital-usable runbook exists, written for zero prior IT experience		
The runbook was tested on someone who was NOT in the training		

2. Outcome measures at this gate

Outcome	How measured here	Value	Notes
Acceptability	Structured question to staff		
Adoption	Eligible staff using it weekly		
Appropriateness	Workflow steps matched vs worked around		
Feasibility	Phases completed vs planned		
Fidelity	Entered at point of care vs batched from paper		
Implementation cost	Hardware / travel / staff time / recurrent		
Penetration	Units live vs units in scope		
Sustainability	Still running at 6 / 12 months (fill in later)		

What was NOT done in this phase, and why (the next team's scope starts here):
