

Phase exit gate

While you are there · At the end of each phase

A phase is not finished because the feature works. Complete one sheet per phase you claim to have closed.

Hospital	Unit / area	Completed by	Date

Phase being closed

Phase (1-4)	Name	Claimed closed on	By

1. Engineering conditions — evidence for each

Condition	Met? (Y/N)	Evidence (what was shown, to whom)
Phase-specific gate (see handbook D-4 table)		
Works offline-tolerantly — degrades sensibly when power or network fails		
A hospital-usable runbook exists, written for zero prior IT experience		
The runbook was tested on someone who was NOT in the training		

2. The four measured outcomes

Use these definitions exactly — S-1 re-measures the same four at six and twelve months, and a measure whose definition changes between cohorts cannot be compared across them. Write the denominator, not just the ratio.

Outcome	Definition — use exactly this	Numerator	Denominator	Value
Adoption	Eligible staff who used it in a normal week ÷ eligible staff			
Fidelity	Records entered at the point of care ÷ records entered (sample one real day)			
Penetration	Units live ÷ units in scope at handover (name them)			
Sustainability	Running, with a named owner in post, on this date			

3. The other four — one sentence each, in prose

These will not be measured honestly in the last week of a three-week deployment. A form that returns three real numbers and five guesses produces something that looks like data. Write a sentence.

Outcome	The question	What you observed
Acceptability	Do staff find it agreeable?	
Appropriateness	Does it fit this setting?	
Feasibility	Can it be done here, with these people?	
Implementation cost	Hardware, travel, staff time, recurrent	

4. Six- and twelve-month check

Sustainability is not measurable at departure — it is measurable in a year. Name the person and the dates here, and again in L-1 section 4. They will be filling in S-1.

Who checks	6-month date	12-month date	Contact route that will still work then

5. What was not done

What was NOT done in this phase, and why (the next team's scope starts here):