

Six- and twelve-month check

Six and twelve months later · At six months and again at twelve months, on the dates written in L-1

Did it survive? The only instrument completed after the team has gone home — and the only one that measures an outcome rather than an intervention. Ten minutes, remotely, by the person named in L-1 section 4.

Hospital	Unit / area	Completed by	Date

Designed to be answerable from one conversation with the super-user, by phone or messaging. You are not auditing anyone. A blank field is a finding; an invented one is worse than nothing.

1. Which check is this

Check	Deployment it follows (site, dates)	Handbook version that deployment followed	Answered by, and how reached
☐ 6 months ☐ 12 months			

2. Is it running

Question	Answer	How you know
Is the system reachable / running at all?	Yes / No / Partly	
Units live now, out of the units handed over	/	
Who is using it — roles and roughly how many people		
Is it used at the point of care, or entered later from paper?	Point of care / Batched / Both	

3. Paper

The handbook's central design rule is that a process moves only when the digital path is the ONLY path. This is where you find out whether it stayed that way.

Process retired at handover (name it)	Still retired?	If it came back — when, and what triggered it

4. The owner

Question	Answer
Is the named owner from L-1 still in post?	Yes / No — if no, who now?
Is the post funded, and by whom?	
Are the super-users still in place, and do they still have the time allowance?	
Has anyone at the hospital been paid, in the period, for work on this system?	

5. What broke since we left

Including anything that broke and was NOT fixed. Silent downtime is the failure mode this project has repeatedly missed — a remote check in February 2026 found a server inactive and there is no record of what happened next.

What happened	Roughly when	Who dealt with it	How long was it down?	Did they need outside help?

6. B-1 re-scored — the same seven dimensions, today

Score exactly as in B-1, 0 (no gap) to 10 (total gap), against the same anchors. The point is the movement, not the number: a gap that has not closed is the finding.

Dimension	Score at B-1 (before travel)	Score at departure (D-4)	Score today	What moved, or why nothing did
Information				
Technology				
Processes				
Objectives & values				
Staffing & skills				
Management systems				
Other resources				
TOTAL				

7. The four outcomes, now

The same four as D-4, measured the same way. If you cannot measure one from here, write 'not measurable remotely' — that is itself worth knowing about the measure.

Outcome	Definition used	Value at departure	Value now
Adoption	Eligible staff using it in a normal week ÷ eligible staff		
Fidelity	Records entered at the point of care ÷ records entered		
Penetration	Units live ÷ units in scope at handover		
Sustainability	Running, with a named owner in post, on this date		

8. What the hospital wants that it is not getting

In their words. This is the next deployment's requirements list, gathered a year early and for free:

9. Where this goes

- ☐ Filed with the deployment's other completed instruments — same folder, same naming convention
- ☐ Sent to whoever merges the A-1 returns — if that role is still unnamed, send it to the handbook repository as an issue
- ☐ The next check is scheduled — 12-month check booked now, with a name and a date — or, at 12 months, closed

Next check due	Who will do it	Contact route that will still work then

